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Project Overview Phase 1 & 2

Å How can we expand the construction limits?

ïPhase 1 budget is $5.6M 

ïTotal available budget is $7.0M; $2.0 M (Province), $2.0 M (Federal), $2.0 M 
(Town) & $1.0 M Downtown Collingwood

ïhence $1.4M remains

Å Proposed Phase 2 Limits.

ïHurontario Street from Fourth to Fifth Streets

ïPine Street from First to Third Streets

ïSte. Marie Street from Huron to Ontario Streets

Å Why are these streets proposed?

ïGenerally completes the Downtown Commercial core.

ïThese streets would serve as a gateway to the downtown and connection with 
the First Street Improvements.
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4
th

Block of Hurontario Street

ÅProposed Scope
ïReplace and relocate curb on west side and provide new bumpoutat the south 

east corner of Fourth and Hurontario Streets (i.e. Scotia Bank corner)

ïReplace sidewalk on west side with a 3.0m paver walkway

ïReplace existing street lighting with new street lights as per the new downtown 

theme (west side only)

ïPlant new trees in 3m boulevard between the sidewalk and the curb on the 

west side

ïWork area need not be fenced off, but southbound curb lane will be closed.
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Pine Street

ÅProposed Scope
ïNew street lights, sidewalks, parking meters and paving stone 

boulevards to be installed

ïThe intersections shall be enhanced with bumpouts, crosswalks, 
site furniture and plantings.

ïNo impact on the existing parking spaces; install new parking 
meters to match Second/Simcoe Street.

ïWork will occur on one side of the street at a time; parking will not 
be permitted on either side.
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Ste. Marie Street

ÅProposed Scope
ïNew street lights, sidewalks, parking meters and paving stone boulevards to be 

installed

ïThe intersections shall be enhanced and improved with bumpouts, crosswalks, 

site furniture and plantings. The existing 1.2m sidewalk will be replaced with a 

1.5m sidewalk.

ïNo impact on the existing parking spaces; install new parking meters to match 

Second/Simcoe Street.

ïWork will occur on one side of the street at a time; parking will not be permitted 

on either side.
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Pine & Ste. Marie Streets
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Overall Construction Schedule

ÅFall 2009

ïSecond/Simcoe St: Pine to St Paul

ïHurontario: 2nd to 3rd; underground only

ïTraffic Signals (2 intersections)

ÅSpring 2010

ïHurontario: 2nd to 3rd; pavers/landscaping

ïHurontario: 1st to 2nd& 3rd to 4th; all work

ïResurface all road sections
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Construction Schedule

ÅContractor to resume work in early April.

ÅUsing 2 crews, Contractor proposes to simultaneously close 

down/complete the 1st and 3rd block of Hurontario Street, before 

completing 2ndblock. This allows the Contractor to complete these 

two blocks entirely (asphalt included)

ÅThen one crew finishes the 2ndblock of Hurontario Street and 

Second/Simcoe Street, and the other crew moves to Phase 2 work.

ÅWeather in April can be inclement

ÅThe remaining work in 2ndblock is primarily surface work such as 

concrete banding, planters and plantings and surface asphalt.
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Construction Schedule (contôd)

ÅIf we begin with these activities that are quite sensitive to 

temperature/inclement weather, it would be reasonable to expect 

construction delays due to weather.

ÅThe initial work to be performed in the 1st and 3rd blocks is primarily 
removals and underground installations such as Silva Cells and 
electrical conduit.

ÅThis work is not weather or temperature sensitive.

ÅIf we begin in the 1st and 3rd blocks, simultaneously with these 
activities that are not sensitive to temperature and inclement weather 
we will minimize delays due to weather.
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Construction Schedule (contôd)

ÅWith the revised schedule & assuming favourable weather, 

Contractor will complete all Phase 1 work by June 25.

ÅWith Town approval, Contractor proposes to work on Phase 2 over 

the summer months.

ÅOriginal schedule was to complete Phase 1 by July 16.

ÅWork in 1st & 3rd blocks will be fenced with parking restrictions 

similar to 2ndblock.
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Pedestrian/Vehicular Access

ÅFence work area on a block by block basis to separate work zone 

from the public & accommodate pedestrians

ÅMaintain service/delivery access on an arranged basis to businesses

ÅMaintain apartment access

ÅMaintain vehicular access to Macs Gas Bar

ÅPermit emergency vehicle access through work area

ÅTemporary measures may be required at certain times to provide 

access.  Georgian will contact each owner ahead of time to discuss

ÅMid-block cross-street pedestrian walkway will be established 
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Service & Emergency Vehicle Access

ÅAccess will be provided at all times for service (e.g. delivery trucks) 

and emergency (e.g. fire trucks), but due to construction operations, 

Georgian will direct traffic to ensure safe and efficient traffic flow for 

these vehicles



Downtown Collingwood

Garbage Removal

ÅGeorgian will collect garbage and recycling containers, deliver to the 

nearest intersecting side street for pickup and return the containers 

to individual properties on each garbage day while the construction 

operations interfere with regular garbage/recycling pickup.
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Weekend Patrol

ÅA weekend patrol will be provided to ensure that site cleanliness and 

safety are maintained during non-working hours.

ÅA 24/7 telephone service will be available for any concerns that arise 

during non working hours.  Phone number will be provided in the 1st

Construction Bulletin.
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Field Office/ Contact information

ÅContractor Administration Site Office:

Suite 102

116 Hurontario St

705 443-4277 phone

705 443-4284 fax

Open on October 5, 2009 (tentative date) 

Å Contact information: A telephone service will be provided to ensure that there is a 
24 hour seven days a week contact. Any issues that arise, a member of the 
Georgian construction team will be notified immediately and that issue of concern 

will be addressed ASAP.
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Weekly Construction Bulletins

ÅStarting April 16, 2010, Weekly Construction Bulletins will be posted 

on the Town web site and available by email to all parties upon 

request.

ÅBulletins will provide an update on the construction schedule and the 

anticipated work to be carried out in the current and following week.
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General Construction Issues

ÅBurnside is meeting with merchants/owners in Phase 1 to discuss 

entrances changes to improve accessibility into their business. With 

minor grade revisions, 80% (approx) of businesses will be accessible 

at grade.  (Some properties may require door width revisions.)

ÅMeeting was held on March 18 between the property/business 

owners & Contractor to discuss vehicular  access to the rear parking 

lots on the west side of the 3rd block of Hurontario Street. 
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Please ensure that you have provided us with your 

email address if you wish to automatically receive 

each weekly construction bulletin

Questions?
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Extra Slides



Downtown Collingwood

Town Hall Plaza

Accessible 

Walkway

Kiosk

Concrete Arch in walkway to 

define public space

TOWN HALL

Curb cut for 

emergency vehicle access

Textured strip/ accent 

banding

Flag poles

Covered Bicycle 

Parking

Bike lane

Pedestrian 

Walkway

Feature planting

Heritage Paving 

(running bond)Random 

Cobble 

Paving

Hurontario St.

Lights



Downtown Collingwood

Federal Building
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South Side and Rear of Arena

ÅScope of proposed work
ð2 new lights are to be installed in the planter along the north limit 

of the municipal parking lot. These new lights will be the same as 
those used in the first three blocks of Hurontario Street (street light 
and pedestrian light) 

ðNew paving stones will be installed along the south wall of the 
arena from Hurontario Street to Ste. Marie Street.

ðDrainage issues in this area will also be rectified.

ðThe rear of the arena shall be enhanced with new paving stones, 
site furniture and plantings.

ðNo impact on the existing parking spaces in the municipal parking 
lot.


