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Current Construction Events 
(June 7

th
 to June 11

th 
2010) 

 

1. Location: Hurontario St. from First to Second/ Simcoe St. 

 Scope of Work: Continued minor finishing work and 

completed light installation. 

 Impacts: This block was open to vehicular and pedestrian 

traffic. 

2. Location: Hurontario St. from Second/Simcoe St. to 

Third/Ontario St. 

 Scope of Work: Completed concrete work on east side 

and began unit paver installation at Town Hall. 

 Impacts: The area in front of Town Hall remained open to 

pedestrians with some minor inconveniences. 

Northbound traffic was detoured along St.Marie Street 

during working hours. Southbound traffic and parking 

was not affected.  

3. Location: Hurontario St from Third/Ontario St to Fourth 

St. 

 Scope of Work: Completed placing new unit pavers. 

Milled the road surface and placed top layer of asphalt. 

Electrical fixtures were installed, and new trees were 

planted. New concrete crosswalks were installed. 

 Impacts: This block remained closed to vehicular traffic. 

Mid-block crossings were relocated or temporarily 

closed for short periods. Access to businesses was 

maintained with some periodic inconvenience. 

Upcoming Construction Events 
(June 14

th
 to June 18

th 
2010) 

1. Location: Hurontario St. from First to Second/ Simcoe St. 

 Scope of Work: Install electrical fixtures in planters and 

place planting material 

 Impacts: This block will be open to vehicular and 

pedestrian traffic with some parking restrictions and 

occasional one-lane traffic during the day. 

2. Location: Hurontario St. from Second/Simcoe St. to 

Third/Ontario St. 

 Scope of Work: Continue unit paver installation on the 

east side of the block. Begin concrete work on the west 

side of the block. 

 Impacts: These areas will remain open to pedestrians with 

some minor inconveniences. Northbound traffic will be 

detoured along St.Marie Street during working hours. 

Southbound traffic and parking will not be affected.  

3. Location: Hurontario St. from Third/Ontario St. to Fourth 

St. 

 Scope of Work: Complete unit paver installation in 

crosswalks. 

 Impacts: This block will be open to pedestrian traffic, 

with vehicular access beginning mid-week, with some 

parking restrictions during the day. 

4. Location: Hurontario St. from Fourth St. to Fifth St. 

 Scope of Work: Begin removals 

 Impacts: This block will be open to vehicular and 

pedestrian traffic with some lane-shifting of two-way 

traffic to facilitate work. 

 

  

How Will My Services Be Affected? 
 
Telephone, hydro, water, cable TV, sewer and gas 
services should not be affected by the construction, 
barring any unforeseen circumstances.  
 
The Contractor shall continue to collect garbage and 
recycling containers on those blocks that are closed to 
vehicular traffic.  Please set your containers in front of 
your business by 6:30 A.M. on your regular garbage days. 
Please clearly label your containers with your address, 
business name, etc. so that the containers can be returned 
to you. 
 

Safety 
 
Georgian Paving & Construction is required to conduct 
the work in a safe manner, including delineation of the 
work area, etc. with the use of traffic cones, caution tape, 
construction fencing, etc. To expedite construction 
activities and to ensure public safety the contractor may 
temporarily close and/or move mid block crossings. 
Temporary inconveniences to business access may also 
result during sidewalk construction.  
 
The Contractor is required to leave the site in as safe 
condition as possible for the week ends, over night and 
Holidays.  However, we ask that you take extra caution 
during these periods to ensure everyone’s safety.  

 

Who Do I Call If I Have a Problem? 
 
The “Project Supervisor” (Construction) will respond to 
public inquiries related to this project.  You may call or 
email the Project Supervisor at any time.  
 
The Contractor has set up a site office on Hurontario St. 
that is open Monday to Friday, 8:00 A.M. to 5:00 P.M.  
 
The Contractor’s phone numbers and site office address 
are provided below.  
 
A 24/7 emergency phone number is also provided below 
but should only be used in emergency or other critical 
situations. 
 
R.J. Burnside & Associates Limited is administering the 
project on behalf of the Town.  If you have any questions 
regarding the construction, you may also call a Burnside 
representative, during the hours of 8:00 A.M. to 5:00 
P.M., Monday to Friday, and your call will be responded 
to as soon as possible. 
 

 

Georgian Paving & Construction 

Murray Hunt, Project Supervisor (Construction) 
Phone:  705-443-4277  Fax:  705-443-4284 
Address:  116 Hurontario St., Suite 102 
mhunt@walkerind.com 

24/7 Emergency Phone:  705-443-9482  

R.J. Burnside & Associates Limited 

Office: 
Paul Hausler 
705-446-0515 Ext. 445 
Project Manager (Contract Administrator) 
paul.hausler@rjburnside.com 
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